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Original
#

Parcels
in FEIS

Current
#

Parcels
Needed

Agreements
in Process

Appraisals
in Process

Offers Acceptance
Relocation
Complete

Ready for
Construction

FULL ACQUISITION

Total 40 38 0 5 4 7 21 12
Section 1 14 14 0 0 1 3 17 10

Section 2 5 3 0 0 1 1 1 1

Section 3 5 5 0 4 0 0 0 0

Section 4 16 16 0 1 2 3 3 1

PARTIAL
ACQUISITION

Total 163 133 8 0 6 0 0 7
Section 1 18 10 2 0 1 0 0 6

Section 2 21 7 4 0 3 0 0 0

Section 3 31 34 2 0 0 0 0 1

Section 4 93 82 0 0 2 0 0 0

EASEMENTS

Total 12 13 4 0 0 0 0 3
Section 1 6 6 3 0 0 0 0 3

Section 2 0 1 1 0 0 0 0 0

Section 3 1 1 0 0 0 0 0 0

Section 4 5 5 0 0 0 0 0 0

GRAND TOTAL 215 184 12 5 10 7 21 22


